
Capital Improvement Status Report

Sanitary Sewer Rehab 2020/2021              

Contractor: T Construction                              

Inspector: Luis Pena

800,000$                      0.0% 84.3% 28-May-20 28-May-22 435 59.6%

The scope of work for this project involves an annual service agreement with the City for the 

evaluation and rehabilitation of sanitary sewers using various inspection and construction 

techniques.

25th Street Improvements              

Contractor: Main Lane                              

Inspector: Mark Orme

$6,450,023.76 -4.2% 83.8% 26-Feb-20 13-Aug-21 527 98.7%

Work of the contract includes;

a. 4,145 LF Street repaving (milling and replacement of asphalt surface)

b. 12,100 SF Concrete/Flexwalk Sidewalk and ramps

c. 2,200 LF Concrete Curb

d. 5,250 LF 8” - 12” Water Line improvements (Open Cut & Boring)

e. 4,200 LF 8” - 12” Wastewater Line improvements (Open Cut & Boring)

f. Traffic Signal Pole

24" Water Line (59th PS - Airport PS)              

Contractor: EP Brady                              

Inspector:  James Garner

18,283,678.27$          6.5% 71.7% 30-Mar-20 15-Nov-21 494 83.0%

Work of the contract is for the construction of approximately 3.5 miles of 24” water 

transmission main and 4” fiber optic conduit from the City of Galveston’s 59th Street Pump 

Station to the City’s Airport Pump Station. This contract also provides for the construction of 

approximately 1 mile of 10” water line along 55th Street.

Airport Water Plant Expansion             

Contractor: Wharton-Smith                            

Inspector: Jimmy Hamilton

8,720,762$                  0.6% 84.6% 8-Jul-20 2-Sep-21 394 93.6%

Work of the Contract is for, but is not limited to, construction of one (1) new building to 

house two (2) new vertical turbine can pumps including new electrical switchgear, one (1) 3.0 

MG ground storage tank, refurbishment of existing pump station building with chlorination 

system replacement, liquid ammonium sulfate (LAS) system, zinc orthophosphate (ZOP) 

system, two (2) new flow control stations, existing yard piping demolition and removal, 

installation of proposed yard piping and connections with existing system, and on-site paving 

and grading. The project is located at the City of Galveston’s Airport Pump Station on Jones 

Road in Galveston County, Texas.

Legas Drive Bulkhead                   

Contractor: Texas Gulf Construction                              

Inspector:  Darren Miller/Luis Pena

661,801$                      0.0% 90.6% 31-Mar-21 29-Jun-21 128 142.2%

Work of the contract is for approximately 161 LF of sheet pile bulkhead, 185 LF of sidewalk, 

125 SY of paving, 600 SF concrete plaza, 180 SY of landscaping & associated demolition and 

earthwork.  The materials lead time was greater than originally anticipated, a time extension 

will be granted for completion through September 2021.

18th Street Storm Sewer System             

Contractor: Main Lane                              

Inspector:  Mark Orme

15,904,161$                0.0% 16.4% 25-Jan-21 30-Apr-22 193 42.0%

Work of the contract is for construction of the 18th Street Storm Sewer System including 

approximately 16,000 LF of storm sewer ranging in size from 24" pipe to a 5'x10' reinforced 

concrete box, 3,000 feet of water line replacement and 4,500 feet of sanitary sewer line 

replacement. Also included is resurfacing of the roadway and repair of ADA curb ramps 

where warranted. 

35th Street Improvements            

Contractor: RAC Industries                             

Inspector:  James Garner

3,037,179$                  -0.1% 26.9% 25-Jan-21 10-May-22 193 41.1%

Work of the contract includes removal and replacement of existing concrete pavement, 

asphalt pavement, base material, concrete curb, sidewalks and driveways; removal and 

replacement, adjustment or abandonment of storm sewer lines, leads, inlets and manholes; 

removal and replacement, adjustment or abandonment of water lines, valves, meters and 

fire hydrants; upsizing of sanitary sewer lines, steel casing and replacements of manholes; 

removal and replacement of sod, pavement markings and permanent signs

Church Street Drainage                        

Contractor: RAC Industries                             

Inspector:  James Garner

1,650,997$                  0.0% 54.6% 25-Jan-21 22-Oct-21 193 71.5%

Work of the contract is for construction of the Church Street Storm Sewer System between 

33rd Street - 37th Street including approximately 725 linear feet of 6'X2' storm sewer, 730 

linear fee of 4'X2' storm sewer and inlets; resurfacing of the roadway 
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Teichman Road Waterline             

Contractor: RAC Industries                             

Inspector:  Darren Miller

2,551,034$                  0.0% 70.6% 29-Sep-20 29-Oct-21 311 78.7%

Work of the contract is to install approximately 9250 linear feet of 8" water line along 

Teichman Road, 91st Street, Blume Drive, Lewis Drive and Commodore Drive; abandon the 

existing 6" asbestos cement water line; installation to include excavation, bedding, backfill, 

trench safety, groundwater control, all testing and pavement repair; also inclusive of the 

abandonment of existing 6" and 8" asbestos cement water lines along Teichman Road from I-

45 to Blume Drive and the service line being extended to the existing 12" PVC line; 

approximately 105 service lines and meters will be moved from the existing lines to the new 

lines; all service lines, meters, assemblies and meter boxes installed will be new; 

approximately 32 fire hydrants to be installed at approximately 350-ft spacing


